

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

MA&UD Department - Kadiri Municipality - Revised Administrative Sanction for an amount of Rs. 7475.00 Lakhs to Kadiri Water Supply Improvement Scheme under UIDSSMT - Accorded- Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (A1) DEPARTMENT

G.O.Rt.No. 970

Dated:10-07-2009

Read the following:

- 1.G.O.Ms.No.352, MA&UD (A1) Deptt., dt. 23-5-2007
- 2.From the ENC (PH), Hyderabad, Lr.No.10704/T5/
Kadiri/wsis/ UIDSSMT/2005/Vol.I, dated 31-12-2008.
3. From the ENC (PH), Hyderabad, Lr.No.10704
/T5/Kadiri/wsis/UIDSSMT/2005/Vol.I, dated 13-3-2009.

ORDER:

In the reference 1st read above, orders were issued according administrative sanction for the project of Water Supply Scheme under UIDSSMT" to Kadiri Municipality for an amount of Rs.5088.00 Lakhs (Rupees five thousand and eighty eight lakhs only).

2. In the reference 2nd read above the Engineer-in-Chief (PH) Hyderabad, has stated that the estimate was technically sanctioned for Rs. 5088-00 Lakhs. The work was entrusted to M/s. Nagarjuna Construction Company Ltd., and the work is in brisk progress. Further, in the sanctioned estimate, the provision such as Labour cess, Services Tax, were not included and a provision of 2.8% towards VAT was provided. During the execution, as the above provisions are necessitated, a revised estimate for the scheme is prepared duly incorporating labour cess at 1%, service tax at 4.12% and difference of VAT (4% - 2.8% = 1.2%).

3. He has further stated that Government in G.O.Ms.No. 435, Dt. 18.08.2006 have permitted price adjustment for steel, cement, POL and vide G.O.Rt.No. 910 Dt. 21.06.2008 has given permission to adopt price adjustment for DI Pipes. Hence provision for price adjustment of DI Pipes along with Cement, Steel etc., is made in the revised estimate. The Abstract details of Revised Estimate are given below;

Sl. No.	Name of the item	As per sanctioned estimate	As per revised Estimate	Excess	Remarks
1	Investigation Survey, Design and Execution of Kadiri WSIS with CBR as source	4931-96	5318-87	386-91	Due to Tender Premium
2	Price Adjustment	--	1451-00	1451-00	As per G.O.Ms.No.435, 18-8-2006, G.O.Ms.No.94 (TR&B) Deptt., dated 16-4-2008 & G.O.Rt.No.910, dt.21-6-2008.
3	Service Tax	--	219-13	219-13	Statutory Provision
4	Labour Welfare Cess	--	53-18	53-18	Statutory provision
5	Difference of VAT	136-04	212-82	76-78	Increase of VAT from 2.8% to 4%

6	R&B, NH Road Cutting charges & Land acquisition	20-00	100-00	80-00	As per actuals
7	Provision towards increase in the length of pumpingmain	--	120-00	120-00	As per designs and site conditions
	Total:	5088-00	7475-00	2387-00	

4. The Engineer - in - Chief (PH), Hyderabad has therefore requested the Government to accord revised administrative sanction for the Kadiri Water Supply Scheme under UIDSSMT for Rs.7475.00 Lakhs with the following method of finance, in order to complete the Scheme as per Schedule;

GOI Share	-	Rs.	3636.80 Lakhs
GOAP Share	-	Rs.	454.60 Lakhs
ULB Share	-	Rs.	3383.60 Lakhs

Total		Rs.	7475.00 Lakhs

5. In view of the circumstances reported by the Engineer-in-Chief (PH), Hyderabad, Government after careful examination of the proposal, hereby accord revised administrative Sanction for an amount of Rs.7475-00 Lakhs (Rupees Seven Thousand Four Hundred and Seventy Five Lakhs only) to Kadiri Water Supply Improvement Scheme under UIDSSMT with the method of financing pattern indicated at para (5) above.

7. The Engineer-in-Chief (PH), Hyderabad is requested to take necessary action, accordingly.

8. This order issues with the concurrence of the Finance (Expr.M&F) Deptt., vide their U.O.No.15011/117/A1 Expr.M&F 2009, dated 15-6-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.C.V.S.K.SARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (PH), Hyderabad.
The Municipal Commissioner, Kadiri Municipality
Copy to:
The Managng Director, APUFIDC, Ltd., Hyderabad.
The C&DMA., A.P., Hyderabad.
The Finance (Expr.M&F) Deptt.,
SF/SC

// Forwarded by Order //

SECTION OFFICER